
're e available under IASA snsorshlp E7.4- 1 0.5 30
in the interest of early and wi de dis-
semination of Earth Resources Survey
Program information and without liability

for any use made thereof.."

EREP BIMONTHLY PROGRESS REPORT - NUMBER 11

Period: March 16, 1974 - May 15, 1974

INVENTORY OF FOREST AND RANGELAND RESOURCES, INCLUDING FOREST STRESS

Registration No. 418

Contract No. T4106B
%74-25848

• :.- - - SE1TRBY OF' FOREST MAND
IGE741L0530) I CES I UCLUDING FOREST

IEANGELAND RESOURCESrogIess Report, 16 unclas
STRESS BimonthlY Progress .pOrt, 16

ar. -15 (pcCific Souhest Forest andG3/3 00530

Range Experiment) 3 p .00 CSC 02

Principal Investigator: Robert C. Heller

Coinvestigators: Robert C. Aldrich
Frederick P. Weber
Richard S. Driscoll

Forest Service, U. S. Department of Agriculture
Pacific Southwest Forest and Range Experiment Station

P. 0. Box 245
Berkeley, California 94701

(415) 486-3122

Technical Monitor: Clayton D. Forbes
Experiment Development and Integration Branch
Mail Code TF6
Houston, Texas 77058

Report Written: May 13, 1974



INVENTORY OF FOREST AND RANGELAND RESOURCES, INCLUDING FOREST STRESS

EREP Bimonthly Progress Report

Report No. 11

Period: March 16, 1974, to May 15, 1974

Principal Investigator: Robert C. Heller

Coinvestigators: Robert C. Aldrich
Frederick P. Weber
Richard S. Driscoll

A. Overall Status - all sites

1. We are combining two months of information mainly because we
have received almost no relevant new data since our last report.

We did receive Mission 260 RB-57 imagery of the Black Hills site
in this period but it cannot be used because the trees and ground are
completely snow covered. All spectral reflectance differences of healthy
and dying trees are lost because of the snow.

2. We have selected an alternate forest inventory site east of
Atlanta, Georgia which we will refer to as Augusta, Georgia, Alternate
Test Site 177512. The selected site is based on visual inspection made
by W. J. Greentree during his visit to J. S. C. of S-190A photos taken
by SL-2, 3, and 4. Complete coverage of the new site was obtained by
S-190A and S-190B for both SL-3 and SL-4. We were notified by Harley
-Weyer, ERAP, that the RB-57 took high-flight coverage of this site
on April 25, 1974. We have requested the SL-3 and SL-4 imagery needed
and hope to receive the aircraft photography so that we can begin the
forest inventory portion of the experiment.

3. No new data have been received by R. S. Driscoll. However,
two color combined images were made at Berkeley of the Manitou test
site (161313) from S-190A black and white transparencies which were
far superior to the CIR-70 mm images. The combined images have been
copied onto 8 X 10-inch color internegative film. Color transparencies
and prints will be forwarded as soon as possible to Driscoll.

4. Interpretation of the SL-2 S-190A photographs from September
1973 has been completed by one man and will be systematically examined
by two additional interpreters.
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B. Significant Results, Practical Applications, and Operational Problems

1. We cannot report on significant results or practical applications
until we receive more of the EREP data. Our original Atlanta site has
been moved to Augusta, Georgia in order to coincide with SL-3 and SL-4
coverage and RB-57 aircraft underflight data flown on April 25. We will
need to receive both the Skylab images requested and aircraft photography
before this part of the study can get underway.

The S-192 screening data for Colorado (site 161313) and South
Dakota (191312) have been examined but we have been notified that we
cannot expect to receive S-192 tapes until after July 1, 1974. Con-
sequently, our processing subcontract with the University of Kansas
and our in-house processing cannot begin until we receive the CCT's.

C. Travel Plans - May 16 to June 15, 1974

No EREP related travel is planned for this period.
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